SECTION 01 11 00
SUMMARY OF WORK

Note: This Section is to be used only as a guide. Users are expected to create the complete
Section and insert it into the Contract Book.

[Editor’s comments are italicized.]

PART 1 —-GENERAL

1.01 SECTION INCLUDES
A. Contract Documents.
B. Contract Description.
C. Measurement and Payment.
D. Scope of Work.
E. Contract Limits.
F. Site Access.
G. Hours of Work.
H. Contract Duration.
l. Contract Liquidated Damages.
J. Hazmat Warning (When applicable).
K. District Support (When applicable).
L. Interfaces with Other Agencies and Contractors (When applicable).
M. Permits (When applicable).
N. Temporary Storage of Materials and Laydown Area (When applicable).
O. Incentives (When applicable).
1.02 CONTRACT DOCUMENTS
A. The Work shall be performed and completed in accordance with the following
documents:
1. The General Conditions for Construction Contracts and the Supplementary
Conditions; the Contract Specifications which invoke, modify, and augment the
Standard Specifications; and the various forms and exhibits; all contained in the
Contract Book.
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2. The BART Facilities Standards, Standard Specifications, Release Rx.x, dated
xxxx 20xx, on Compact Disc (CD) or available for download on-line at
www.bart.gov. In accordance with the General Conditions Article GC1, the
Standard Specifications are applicable to the Work to the extent referenced in the
Contract Specifications.

3. The Contract Drawings [Note, if there are Reference Drawings, add “and
Reference Drawings” and state whether Reference Drawings are bound with the
Contract Drawings or Contract Book, or bound separately.]

CONTRACT DESCRIPTION

[Provide a short summary of contract description which identifies the work locations
and principal work elements (this paragraph is typically copied and placed in the
Invitation to Bidders, so be brief).]

MEASUREMENT AND PAYMENT

Separate measurement and payment will not be made for work required under this
Contract Specifications Section. All costs in connection therewith will be considered
incidental to the item of work to which they pertain.

SCOPE OF WORK

[Provide a detailed description or list of the major work elements.]

CONTRACT LIMITS

Contract limits are described in the Contract Drawings. [Additional text can be added
to define the physical boundaries of the Jobsite.]

SITE ACCESS

The Contractor’s access to the Jobsite shall be coordinated with the Engineer?.

Access to District facilities will only be permitted provided the Contractor has
received approval of the Four-Week Work Plan or Baseline Schedule. For the
purpose of initial access to District facilities, approval of the Four-Week Work Plan
specified in Contract Specifications Section 01 32 16, Construction Progress
Schedule will be required. Access shall be primarily for purposes of mobilization.
Additional Jobsite activities require approval of the Baseline Schedule or approval of
the Baseline Schedule’s initial activities. In addition, the Contractor shall give the
Engineer at least two (2) weeks advance notice in writing prior to starting work at the
Jobsite.

! The Term “the Engineer” includes any authorized representative. The term “Engineer’s representative”
is typically not needed.
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[Optional, if needed.] Work shall be scheduled and performed only in accordance
with a District approved Site Specific Work Plan (SSWP) as indicated in Contract
Specifications Section 01 35 14, Operating System Interface and the Hours of Work
specified herein.

Any power connections and power up tests shall be performed during non-revenue
hours and with the permission from the Engineer.

The District’s elevators and escalators shall not be used to transport materials and
debris.

The Contractor shall not interfere in BART Revenue Operations and shall comply
with security and safety procedures in accordance with these Contract Specifications
and as directed by the Engineer.

[Provide any additional site access restrictions, such as limits to the number of

simultaneous work locations, or defining certain activity restrictions such as work to
be performed only during non-revenue.]

HOURS OF WORK

Regular construction work shall be performed between the hours of 7:00 a.m. and
7:00 p.m., on weekdays.

Non-revenue hours are from:

1:30 a.m. to 3:30 a.m. during weekdays
1:30 a.m. to 5:30 a.m. on Saturday
1:30 a.m. to 7:00 a.m. on Sunday

Work shall not be performed on Saturdays, Sundays or District holidays without prior
approval from the Engineer. District-recognized holidays are as follows:

1. New Year's Day-January 1

2. Dr. Martin Luther King, Jr. Day- First Monday after January 15
3. President day- Third Monday in February

4. Memorial Day- Last Monday in May

5. Independence Day — July 4

6. Labor Day — First Monday in September

7. Veterans Day— Second week in November

8. Thanksgiving Day, fourth Thursday in November

9. Christmas Day — December 25
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D. Exceptions to the above hours of work will be permitted only upon written
authorization from the Engineer.

1.09 CONTRACT DURATION [If applicable add “AND MILESTONES’]

A. Contract Completion Time: Pursuant to Article GC8.3 of the General Conditions, the
Contractor shall commence Work on the date specified in the Notice to Proceed
(NTP) and shall complete all Contract Work within xxxx Days.

B. [If applicable, define any intermediate milestone durations or additional Days if
options or additive bid items are awarded.]

C. [If applicable, listed required Operation and Maintenance manuals and their
scheduled milestones.]

1.10 CONTRACT LIQUIDATED DAMAGES

[Indicate the liquidated damages for total Contract duration and any intermediate
milestone liquidated damages. The values of the liquidated damages listed below are
samples and should be calculated by the District Project Manager for each contract.]

A. Liquidated Damages: The amount of liquidated damages that will be assessed under
the provisions of Article GC8.4.1 of the General Conditions is $X,XXX per Day for
each Day’s delay in completing all Contract Work, within the time specified in Article
1.09, above.?

B. [Optional, if needed.] Liquidated Damages for Milestones specified in Article 1.09:
The amount of liquidated damages that will be assessed under the provisions of
Articles GC8.4.1 of the General Conditions for each intermediate milestone per Day
for each Day’s delay in completing the milestone, within the time specified in Article
1.09, above.

1. Milestone 1: $x,xxx per Day.
2. Milestone 2: $x,xxx per additional weekend or partial weekend.

C. [Optional, if needed.] Liquidated Damages for Interruption of Revenue Operations: In
the event that Revenue Operations are delayed or shut down due to Contractor’s
construction operations, including but not limited to, when such delays or shut down
is due to Contractor’s failure to complete scheduled activities by the planned time or
Contractor’s failure to put in place and implement an approved contingency plan so
that the Jobsite is available for BART’s Revenue Operations, the Contractor will be
assessed liquidated damages as follows:

1. $3,000 for the first hour or part thereof

2 Rather than refer to Article 1.03B which is a Contract Description and not comprehensive, recommend
that reference be made to “Work” that is defined in the General Conditions, Definitions.

RELEASE - R3.1 SECTION 01 11 00 BART FACILITIES STANDARDS
ISSUED: JANUARY 2017 PAGE 4 OF 8 STANDARD SPECIFICATIONS



SUMMARY OF WORK

2. $11,000 for the second hour or part thereof
3. $26,000 for the third hour or part thereof

4. $62,000 for the fourth hour or part thereof
5. $26,000 per hour thereafter

D. [Optional, if needed] Liquidated Damages for Operations and Maintenance Manuals:
Failure of the Contractor to obtain approval and deliver the required Operation and
Maintenance manuals within the required schedule will make the Contractor liable
for liquidated damages. The amount of liquidated damages that will be assessed for
late delivery to the District of the required Manuals after 30 Days after Substantial
Completion is $100 per Day.

E. All Liguidated Damages for each milestone listed above are separate and
cumulative.
F. Liquidated Damages for Failure to Implement BART Police Recommendations:

Refer to Contract Specifications Section 01 35 33, Security Procedures. If the
Contractor fails to implement BART Police recommendations, the amount of
liquidated damages that will be assessed will be $710 for each crime incident.

1.11 HAZARDOUS MATERIALS WARNING (When Applicable)

A. [Describe if Contractor has risk of exposure to known or suspected hazardous
materials and reference applicable sections. This Article is not intended to cover
unknown hazardous materials. Users are referred to General Conditions Article
GC4.6, which specifies Contractor’s actions when Contractor suspects hazardous
materials are not identified in the Contract.]

1.12 DISTRICT SUPPORT (When Applicable)

A. [Provide description of assistance to be provided by District forces or equipment
such as use of high rail equipment.]

B. A Safety Monitor will be assigned for each work area within or in the proximity of the
BART Right of Way. The BART Right of Way is the portion of the BART System
within protective fencing, tunnels, tubes, subways, stations or aerial structures
wherein trains operate or which are essential to train operations. A single Safety
Monitor will be responsible for an area that covers a maximum of 100 feet in each
direction or a safe distance based on a clear line of sight, for a party of no more than
5 untrained individuals. Individuals are considered trained after the successful
completion of the training specified under Contract Specifications Section 01 35 14,
Operating System Interface, Article 1.06B. If the Contractor's work exceeds the
scope of a single Safety Monitor’s responsibility, additional Safety Monitors will be
assigned.

C. Safety Monitors: The District will assign and provide Safety Monitors as specified to
support the Contractor’'s work. The Contractor shall provide a minimum of 12 Days’
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notice to the Engineer to schedule Safety Monitors. The Contractor shall include on
its invoice the number of Safety Monitor hours utilized during the invoice period in
accordance with Article entitled “Contract Payments” of Contract Specifications
Section 01 20 00, Price and Payment Procedures. The District will assume the cost
for xxxx of hours of Safety Monitor support. The actual incurred cost of the Safety
Monitors beyond these hours shall be the responsibility of the Contractor and will be
deducted from the value of the progress payments through the issuance of a credit
Change Order. The rate for Safety Monitors is $xxxx per hour per monitor with a
minimum of 8 hours per shift. The rate for Safety Monitors is $xxxx per hours for
shifts lasting longer than 8 hours.

D. A Watchperson will be assigned for each work area within the Track Zone. The
Track Zone is an area within 6 feet of the outside rail on both sides of the track. If
the Contractor is performing work at an additional Track Zone at the same time, an
additional Watchperson will be necessary if the Watchperson is unable to provide
effective warning in compliance with the 15-second rule for both Track Zones. The
15-second rule requires a worker to be clear of approaching train or on-rail
equipment 15 seconds before a train or on-rail equipment moving at the maximum
authorized speed on that track can pass the location of the roadway worker.

E. Watchpersons: The District will assign and provide Watchpersons as specified to
support the Contractor’'s work. The Contractor shall provide a minimum of 12 Days’
notice to the Engineer to schedule Watchpersons. The Contractor shall include on its
invoice the number of Watchperson hours utilized during the invoice period in
accordance with Article entitled “Contract Payments” of Contract Specifications
Section 01 20 00, Price and Payment Procedures. The District will assume the cost
for xxxx of hours of Watchperson support. The actual incurred cost of the
Watchpersons beyond these hours shall be the responsibility of the Contractor and
will be deducted from the value of the progress payments through the issuance of a
credit Change Order. The rate for Watchpersons is $xxxx per hour per monitor with
a minimum of 8 hours per shift. The rate for Watchpersons is $xxxx per hours for
shifts lasting longer than 8 hours.

F. District Hi-Rail Vehicles: The District will assign and provide Hi-Rail vehicles and
drivers as specified to support the Contractor’s work. The Contractor shall provide a
minimum of 12 Days’ notice to the Engineer to schedule Hi-Rail Vehicles. The
Contractor shall include on its invoice the number of Hi-Rail Vehicle driver hours
utilized during the invoice period in accordance with Article entitled “Contract
Payments” of Contract Specifications Section 01 20 00, Price and Payment
Procedures. The District will assume the cost for xxxx of hours of Hi-Rail Vehicle
support. The cost of Hi-Rail Vehicle support beyond these hours shall be the
responsibility of the Contractor and will be deducted from the value of the progress
payment through the issuance of a credit Change Order. The rate for Hi-Ralil
Vehicles is $xxxx per hour per vehicle with a minimum of 8 hours per shift. [The rate
varies depending on equipment and man-power requirements.]

G. Safe Clearances: The District will provide Safe Clearance support of electrified third
rail sections as specified to support the Contractor’s work provided a minimum of 12
Days’ notice to the Engineer is given in advance of the work. The Contractor shall
include on its invoice the number of District Support Safe Clearances during the
invoice period in accordance with Article entitled “Contract Payments” of Contract
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Specifications Section 01 20 00, Price and Payment Procedures. The District will
assume the cost for xxxx number of Safe Clearances occurrences. The cost of Safe
Clearance support beyond this number of Safe Clearances occurrences shall be the
responsibility of the Contractor and will be deducted from the value of the progress
payment through the issuance of a credit Change Order. The rate for Safe
Clearances is $xxxx per occurrence which includes the installation and removal of
the Safe Clearance. [The rate varies depending on equipment and man-power
requirements.]

Cancellations: The Contractor shall notify the District in advance of any cancellation
of the above support at least 2 Working Days in advance of the start of such support
to avoid the cost of District support. Cancellations of Safety Monitors or
Watchpersons made less than 2 Working Days in advance of the requested support
will be considered hours worked.

INTERFACE WITH OTHER AGENCIES AND CONTRACTORS (When Applicable)

Non-BART Facility Standards: Work on non-BART facilities shall be performed in

accordance with the jurisdictional authorities’ standard drawings and specification.
The Contractor shall obtain such standards as specified and comply with them as
applicable.3

[Describe Contractor’s responsibility and awareness to coordinate with other
agencies or contractors.]

PERMIT (When Applicable)

[Refer to General Conditions Article 7.4, Permits and Licenses, which provides that
the Contractor is responsible for all permits and their costs. Specify known permits
that the Contractor must obtain and the permitting authorities. Make Article clear that
the list of permits may not be all inclusive. Most work does not require permits on
District property since the District is typically the authority having jurisdiction. If any
permits are to be paid for by the District, then the Supplementary Conditions need to
modify General Conditions Article GC7.4.]

TEMPORARY STORAGE OF MATERIALS AND LAYDOWN AREA (When
Applicable)

Refer to Contract Specifications Section 01 52 00, Construction Facilities, for
storage provisions.

[Describe any laydown areas and associated restrictions.] The Contractor may
submit a request in writing for material storage on District property. Approval of such
request is not guaranteed.

3 Note to reviewers: Paragraph similar to proposed Article 1.13A. has been added to some of the utility
specifications under “References”. The provision may also apply to paving local streets, for example.
The Summary of Work is a better place for this provision.
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1.16 INCENTIVES (When Applicable)

A. [Describe any monetary incentives for early completion, including detailed
description of measurement of incentive.]

PART 2 —-PRODUCTS

Not Used

PART 3 —-EXECUTION

Not Used

END OF SECTION 01 11 00
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